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This guide is for project owners undertaking development adjacent to TransLink infrastructure and a 
companion document to the construction guidebook ‘‘Working Around SkyTrain Infrastructure’’. Please 
note this guide is provided for general information purposes only and may be changed or updated without 
notice. 

TransLink thanks PCI Development Corp and Ledcor Construction Ltd. For their significant contributions to 
the development of this guide 
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About TransLink 
 
TransLink serves more than one million passengers every day and connects people, 
businesses and communities across Metro Vancouver. It operates an integrated regional 
transportation network consisting of buses, SkyTrain, West Coast Express commuter 
trains, SeaBus commuter ferries and HandyDART accessible buses and Park and Ride 
facilities. It owns, operates and maintains critical bridge infrastructure (Knight Street 
Bridge, Pattullo Bridge, Golden Ears Bridge and Westham Island Bridge) and it shares 
responsibility for the Major Road Network (MRN) with municipalities across Metro 
Vancouver. TransLink is authorized by the South Coast British Columbia Transportation 
Authority Act (SCBCTA Act) to maintain and protect its system and provide safe, 
continuous operation to the public. As stewards of the system, TransLink must diligently 
act in the public’s best interest in all of its business affairs. 
 
TransLink’s Real Estate Division established the Adjacent & Integrated Development 
(AID) Group to facilitate development adjacent to TransLink’s infrastructure, to manage 
and protect its property rights during development and to preserve the safe, secure and 
uninterrupted operation of the transit system during construction. 
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About Transit-Oriented Communities and Development 
 
Transit-Oriented Communities (TOC) are places that, by their design, encourage people 
to drive less and walk, cycle and take transit more often. Transit-Oriented Developments 
(TOD) are specific buildings or development projects that are located within 800 meters of 
a station or 400 meters of a major transit hub, and are fundamentally shaped by their close 
proximity to frequent transit hubs. TransLink supports and encourages the development 
of Transit-Oriented Communities. Each development has the potential to improve public 
access to transit, increase ridership levels and lower the per-passenger cost base. At the 
community level, it improves access to jobs, goods and services. 

Sophisticated developers are embracing TOD concepts because they are seeing evidence 
of higher sales values1, more stable values during an economic downturn2, faster sales 
and increased profitability3 compared to conventional projects without transit access. To 
learn more about Transit-Oriented Communities, you can download a variety of PDF 
documents and guidelines on our website. Visit translink.ca, click on ‘‘Plans & Projects’’ 
on the main menu bar and then on ‘‘Transit-Oriented Communities’’. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1 ‘‘The New Real Estate Mantra --- Location Near Public Transportation’’, p. 1-3, March 
2013 2 ‘‘The New Real Estate Mantra --- Location Near Public Transportation’’, p. 1-3, 
March 2013 3 ‘‘Capturing The Value of Transit’’, p. 17, November 2008 
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Development and Construction Near TransLink 
Infrastructure 
 
A project owner that is planning to build a transit-oriented development adjacent to 
TransLink’s infrastructure (within 10-25 meters) must design it to respect TransLink’s 
infrastructure, operational requirements and property rights. If the project is located directly 
adjacent to a SkyTrain station, the project owner may seek TransLink’s permission to 
integrate the project with the station. TransLink will assess each project’s potential for 
integration on a case-by-case basis. Integration will enhance access and connectivity for 

transit users and may result in significantly higher property value4 for the owner. 
 
 

 
4 ‘‘The New Real Estate Mantra --- Location Near Public Transportation’’, p. 1-3, March 2013 
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Why Does a Project Owner Need TransLink’s Consent? 
 
A project owner needs TransLink’s written consent prior to starting construction if one or 
more of the following applies: 
 

1. The development property is encumbered by one of TransLink’s statutory right-
of-way (SRW) agreements. Among other things, these agreements prohibit project 
owners from building in the right of way area without having secured TransLink’s 
prior written consent of the development plans. 

2. The proposed development site is located adjacent to TransLink infrastructure; 
specifically, within 10 meters of infrastructure (i.e. SkyTrain guideway, bus loop, a 
bridge under TransLink’s management, etc.), or within 25 meters of a SkyTrain 
station. 

3. The construction activities will impact, interfere with or will have the potential to 
impact or interfere with, TransLink’s infrastructure or operations. 

 
The purpose of consent is to ensure that the form of development and the construction 
activities will: 
 

1. Protect the safety of passengers, pedestrians, cyclists, drivers, construction workers 
and TransLink employees who use or are in the vicinity of TransLink’s infrastructure. 

2. Mitigate the risk of damage to TransLink infrastructure. 
3. Maintain timely transportation operations and maintenance while minimizing 

community impacts. 
 
The AID Project Consent Process allows TransLink to assess the merits and risks of each 
project and weigh them against TransLink’s operational and legal requirements to provide 
safe, efficient and reliable service to its passengers and protect its infrastructure from 
damage. Some of these requirements include, but are not limited to: 
 

1. Transit Operations: Includes power distribution systems, control systems, 
guideway intrusion monitoring systems, radio communications, maintenance vehicle 
storage areas, inspection of guideways, roads and bridges and asset maintenance 
and rehabilitation. 

2. Public Safety: Includes public address systems, passenger information displays, 
wayfinding, access to and egress from station entrances and emergency exits, 
accessibility to/from elevators and escalators, fire alarms, firefighter command posts 
and closed circuit television. 

3. Operational Contracts: Contracts, leases and other agreements with service 
providers, advertisers, newspaper publishers, tenants within stations, etc., all of 
whom require access and use of facilities. 

4. Asset Protection: Any protective measures and systems necessary to protect 
infrastructure and operational continuity. 
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Which Projects May Require Consent? 
 
A project that is subject to one or more of the following conditions will trigger TransLink’s 
AID Project Consent Process: 
 
1. Statutory right-of-way: Any development that is planned to be built on, below or 

above property that is encumbered with a registered statutory right-of-way (SRW) 
agreement in favour of TransLink or one of its affiliated or subsidiary companies must 
undergo an AID Project Consent Process and be granted consent before the project 
owner can start construction. 

 
 
2. Limits of approach: Any development site that is within 10 meters of TransLink 

infrastructure, transit facilities, roads, Park and Ride, bridges or ramps, or is within 25 
meters of a station must undergo TransLink’s AID Project Consent Process and be 
granted consent, even if the property is not encumbered with a statutory right-of-way in 
favour of TransLink or one of its affiliated or subsidiary companies. 
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3. Construction activities: Construction activities are inherently dangerous and have the 
potential to cause damage or injury. TransLink is primarily concerned with construction 
activities that take place within the limits of approach, but it is also concerned with 
activities that take place outside the limits of approach if they can potentially damage 
infrastructure from a distance. One example of an activity within the limits of approach 
is a construction crane that swings above a SkyTrain guideway or a set of bus trolley 
wires. An example of an activity outside the limits of approach that can cause damage 
from a distance is preloading a building site in areas with poor soil conditions. 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



9 

 

 
 

 

When Do Projects Require Consent? 
 
TransLink strongly recommends that a project owner initiate an AID Project Consent 
Process before applying for municipal rezoning or development approval. This will help to 
ensure that the project progresses more smoothly than if consent is requested after 
negotiations with the municipality. 

A project owner can initiate TransLink’s AID Project Consent Process or hold preliminary 
discussions with AID staff by doing one of the following: 
 

 Send an email to AIDreview@translink.ca 
 Submit an AID Project Consent Request Form online at translink.ca/realestate 
 Call TransLink Reception at 778.375.7500 and ask for the Manager of Development 

Services, Real Estate Division  
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Which Construction Activities May Trigger the 
Requirement for Consent? 
 
TransLink is primarily concerned with construction activities in close proximity to 
infrastructure that could cause damage, affect operations or endanger transit passengers 
or employees. Most of TransLink’s attention is focused on activities within the limits of 
approach (1---10 meters from infrastructure) but it also looks closely at activities up to 25 
meters away. 
 
Examples of construction activities that may trigger the requirement for consent include, 
but are not limited to activities that could: 
 

 Result in direct collision with TransLink infrastructure, especially with rolling 
stock that carries passengers (i.e. buses and SkyTrain trains), including: 

 Cranes, excavation equipment, bucket trucks, ladders and other moving 
equipment that could enter the guideway, roadway or right-of-way area from above 
or below, including unplanned intrusions. 

 Any form of physical connection to TransLink infrastructure, facilities or roadway, 
or any relocation of TransLink infrastructure, facilities or roadway. 

 Work that involves dust, fumes, debris, or other aspect that could escape the 
worksite and affect operations or people. 

 
1. Cause geotechnical or settlement impacts on TransLink foundations, guideways, 

roadways, buildings and other infrastructure, including: 
 
 Drilling boreholes during geotechnical investigation 
 Preloading 
 Excavation and shoring 

 Soil anchors and underpinning 

 Dewatering 
 Vibration 
 Placement or storage of heavy materials or equipment 
 Land development 

 Pipeline work 
 BC Hydro work 
 Telecommunications work 
 Municipal and regional utilities (sanitary, storm, water, etc.) 
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1. Result in fire or explosion, including: 
 

 Storage or use of flammable products such as gasoline 
 Storage or use of explosive materials, such as dynamite 
 Improper use or disposal of hazardous materials that can spontaneously combust, 

such as charcoal or rags soaked in linseed oil 

 Accumulation of combustible debris, such as wood or tires 
 

2. Result in item falling onto the SkyTrain guideway, trolley wires, bridges, roads or 
other infrastructure that would cause service disruption, injury or death, including: 
 
 Improperly secured work zones, from which tools, material, equipment or people 

could fall. 
 Scaffolding erected adjacent to any TransLink infrastructure. 
 Built structures that have openable windows, open balconies or other openings 

above a station, guideway, bus loop, structure or vulnerable infrastructure. 
 

3. Provide unauthorized access to elevated infrastructure, such as SkyTrain 
guideways and buildings, including: 
 
 Construction scaffolding or ladders 
 Tall equipment and materials parked or stored next to the infrastructure 
 Built structures, whether temporary or permanent 
 

4. Disrupt pedestrian, bicycle or vehicular access to TransLink facilities, including: 
 
 Work that blocks or restricts access to emergency exits, passage ways and 

elevating devices. 
 Temporary bus loops, re-routing of trolley services, single-tracked SkyTrain 

service, sidewalk, bicycle or road detours and community notification. 
 Development or construction that results in new driveway or road access onto 

TransLink roads, ramps or bridges. 
 

5. Create unsafe conditions for TransLink passengers, employees, contractors or 
vendors, including: 
 
 Tripping hazards resulting from temporary sidewalks, curbs and gutters that aren’t 

flush with permanent improvements. 
 Construction fencing with sharp edges or large mounting feet. 
 Equipment, materials or supplies that protrude through, above or below safety 

fences and barriers. 
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6. Impact operations and maintenance procedures on SkyTrain, bridges or roads, 
especially those where TransLink access is routinely or occasionally required to 
service guideways, bridges, roads, ramps, columns, parapet walls, rail components, 
cable trays and ancillary equipment. 
 

7. Impact or disrupt communications for transit operations or emergency 
communications for first responders. 
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The AID Project Consent Process 
 
The following is an outline of TransLink’s Adjacent and Integrated Development (AID) 
Project Consent Process (the ‘‘Consent Process’’). It is intended as a guideline to obtaining 
TransLink’s consent to developments adjacent to or integrated with transit infrastructure 
and operations, but is not exhaustive of all potential issues or requirements. TransLink 
reserves the right to amend or supplement the Consent Process at any time from time to 
time without notice. 
 
The Consent Process consists of eight phases as follows:  
 

 Phase 1 --- Project Overview and Scope Presentation 

Phase 2 --- Support Agreement and Non-Disclosure Agreement 

Phase 3 --- Preliminary (Schematic) Design Review  

Phase 4 --- Final (Detailed) Design Review 

Phase 5 --- Construction Work Plan Review 

Phase 6 --- Related Agreements, Insurance and Additional Security  

Phase 7 --- Consent Agreement (Consent to Construction) 

Phase 8 --- Construction Monitoring 
 
TransLink has designed its Consent Process to mirror a typical municipal approval 
process. Phase 3 (Preliminary Design Review) is intended to be undertaken concurrent 
with a project owner’s application for rezoning and development permit. Phase 4-6 are 
intended to be undertaken concurrent with an application for building permit, and Phase 7 
(Consent) is intended to be granted at approximately the same time as a municipality 
issues a building permit. All of this assumes that the project owner has initiated the 
Consent Process early enough to allow both parties to undertake the process in proper 
sequence and in a reasonable time frame. 
 
TransLink’s Real Estate Division will coordinate the Consent Process from TransLink’s 
side and will be the project owner’s principal point of contact at TransLink. A project owner 
can initiate the Consent Process or hold preliminary discussions with AID staff by doing 
one of the following: 
 

 Send an email to AIDreview@translink.ca 
 Submit an AID Project Consent request form online at translink.ca/realestate 
 Call TransLink Reception at 778.375.7500 and ask for the Manager of 

Development Services, Real Estate Division.  
 

The following is a description of the Phases and Related Milestones: 
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Phase 1 - Project Overview and Scope Presentation 
To initiate Phase 1, the project owner should contact TransLink before or just after 
applying for rezoning and development permit. The project owner will present its 
schematic plans and describes its goals and objectives to TransLink staff. Staff will begin 
to identify potential impacts on transit infrastructure, facilities and operations, and suggest 
ways to mitigate those impacts. In cases where the project owner proposes to integrate 
the project with a SkyTrain or Canada Line station or another transit facility, TransLink will 
consider whether this is a desirable objective and if so, will outline additional conditions 
and requirements for such integration. In all cases, if TransLink determines that there are 
enough impacts to trigger the Consent Process, it will notify the project owner and prepare 
a Support Agreement and possibly a Non-Disclosure Agreement for the project owner to 
execute. 
 

 1
st Milestone: TransLink advises the project owner in writing whether or not the project 

requires TransLink’s consent pursuant to the Consent Process. 
 
Phase 2 - Support Agreement and Non-Disclosure Agreement 
The Support Agreement is an agreement between the project owner and TransLink that 
serves two principal purposes. First, it provides the project owner’s agreement to 
participate in and comply with the Consent Process in connection with the project owner’s 
development project and to obtain TransLink’s consent before beginning construction. 

Second, it provides the project owner’s agreement to reimburse TransLink for all costs 
incurred by TransLink and its consultants associated with the project owner’s 
development project. 
 
In order for the Consent Process to proceed, both parties must execute the agreement and 
the project owner must provide letter of credit or cash security to TransLink for the project 
owner’s agreement to reimburse TransLink’s costs. 
 
In some cases, the project owner may also be required to sign a Non-Disclosure 
Agreement as a condition of TransLink releasing sensitive transit infrastructure design 
drawings and information to the owner’s consultant team. 
 

 2
nd Milestone: TransLink and project owner execute a Support Agreement, and if 

required, a Non-Disclosure Agreement. 

 3
rd Milestone: Project owner provides to TransLink a letter of credit or cash 

security. 
 
Phase 3 - Preliminary (Schematic) Design Review 
TransLink’s design review has two distinct phases: Preliminary (Schematic) Design Review 
and Final (Detailed) Design Review. The Preliminary (Schematic) Design Review phase 
addresses a variety of technical, operational, maintenance and design issues at a 
schematic level, such as safety codes, transit infrastructure building codes, design 
standards, geotechnical stability, and ongoing maintenance of transit facilities. 
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During this phase, the project owner will provide to TransLink the schematic design of all 
disciplines, including architectural, landscape, civil, structural, geotechnical and others 
as required.  Depending on the type and complexity of the project, TransLink may also 
require other drawings, specifications, reports and information, such as a project context 
statement, multi-modal needs assessment, functional plans and specifications, and 
geotechnical and other engineering reports. 
 
TransLink and its consultants will review and assess the schematic plans, specifications 
and reports for, among other things, potential impacts on and interfaces with transit 
infrastructure, facilities and operations. Based on its review and assessment, TransLink 
will outline the design standards, technical requirements and other changes that the 
project owner will need to incorporate into its design and construction work plan. It will 
also begin to identify any other requirements that need to be met by the project owner 
during Phase 6 to accommodate such impacts, including related agreements, insurance 
and additional security. 
 
Once the project owner incorporates TransLink’s requirements into the schematic 
documents and provides TransLink with an updated set of documents, TransLink will 
conduct a further review for compliance. If the project owner meets all the requirements, 
TransLink will issue written Preliminary (Schematic) Design Acceptance. 
 
Such acceptance will be in the form of a letter agreement between the project owner and 
TransLink and may include conditions and agreements to be fulfilled by the project 
owner. No other communication will constitute acceptance, consent or approval. 
Preliminary (Schematic) Design Acceptance does not constitute consent to commence 
construction of the project owner’s development project. 
 
In some municipalities, TransLink’s acceptance will be a ‘‘prior to’’ condition of rezoning or 
development permit approval. In cases where it is not, TransLink will make reasonable 
efforts to complete the Preliminary (Schematic) Design Review phase before rezoning or 
municipal development permit approval, provided of course that the project owner starts 
the Consent Process early enough and supplies to TransLink in a timely manner 
everything TransLink requires to complete the Preliminary (Schematic) Design Review 
phase. 
 

 4
th Milestone: TransLink and project owner execute a Preliminary 

(Schematic) Design Acceptance letter agreement. 
 
Phase 4 - Final (Detailed) Design Review 
The project owner will submit a complete set of ‘‘Issued for Tender’’ documents that are 
consistent with the documents accepted by TransLink at the Preliminary (Schematic) 
Design Review phase and incorporate all of TransLink’s requirements identified at that 
phase, including in the Preliminary (Schematic) Design Acceptance letter agreement. 
 
TransLink and its consultants will review the documents for compliance and will also 
check for any new impacts that may be identified after Preliminary Design Review 
Acceptance is granted. 
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Final (Detailed) Design Acceptance will form part of the Consent Agreement to be 
entered into pursuant to Phase 7 below. No other communication will constitute 
acceptance or consent to commence construction. 
 

Phase 5 - Construction Work Plan Review 
TransLink and the project owner will work together to identify the key risks and causes 
for interference that construction may impose on transit infrastructure, facilities and 
operations. The project owner will develop a Construction Work Plan that addresses 
these risks and causes, and describes methods of construction, risk mitigation and 
safety monitoring that allows for continuous, safe and efficient transit operations and 
protects public safety and transit infrastructure. The Construction Work Plan will also 
incorporate TransLink’s standard protocols for working close to transit infrastructure, in 
particular, within the ‘‘Equipment Limits of Approach’’. 
 
Construction Work Plan Acceptance will form part of the Consent Agreement to be 
entered into pursuant to Phase 7 below. No other communication will constitute 
acceptance or consent to commence construction. 
 
Phase 6 - Related Agreements, Insurance and Additional Security 
Depending on the outcomes of Phases 3, 4 and 5 above and TransLink’s assessment of 
the project’s potential or actual impacts on and interfaces with transit infrastructure, 
facilities and operations, TransLink may require the project owner to enter into one or 
more related agreements that may include, but not be limited to, a supplementary 
statutory right of way agreement and Land Title Act covenants, a beneficial owner 
agreement (if the registered owner of the project lands is not the sole beneficial owner) 
and a crane swing agreement. In addition, TransLink will require indemnities and proof 
of insurance and may require additional survey certificates and letter of credit security. 
 
The related agreements would address, among other things, long term consequences of 
the impacts and interfaces, and if required such agreements would be registered on title 
in order to apply beyond the construction phase and bind future owners. The additional 
letter of credit security would secure the project owner’s obligations both during and after 
construction. 
 
In order to shorten the time required for the project owner to reach Phase 7, the parties 
will use reasonable efforts to negotiate and conclude related or supplementary 
agreements pursuant to this Phase 6 concurrently with Phases 3, 4 and 5 above. 
 

 5
th Milestone: If required by TransLink, the project owner executes, delivers and 

causes to be registered on title a supplementary statutory right of way 
agreement and Land Title Act covenants satisfactory to TransLink. 

 6
th Milestone:If required by TransLink, the project owner executes TransLink’s 

form of crane overswing agreement (for cranes swinging above guideways, bus 
loops, structures, stations, bridges, certain roads and other transit infrastructure 
and facilities). 
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 7
th Milestone: If required by TransLink, the project owner provides additional letters 

of credit satisfactory to TransLink as security for construction and post-construction 
obligations. 

 8
th Milestone:The project owner provides indemnities and proof of insurance 

satisfactory to TransLink. 
 
Phase 7 - Consent Agreement (Consent to Construction) 
Once the project owner and TransLink have completed Phases 1 through 6, and the 
project owner has fulfilled its obligations with respect thereto and executed and provided 
to TransLink (and where applicable, registered) the related agreements and documents, 
TransLink and the project owner will execute a Consent Agreement satisfactory to 
TransLink, which will: 

a) provide TransLink’s acceptance of the final Issued for Tender drawings and 
specifications reviewed in Phase 4; 

b) provide TransLink’s acceptance of the final Construction Work Plan settled 
pursuant to Phase 5; and 

c) provide TransLink’s consent to the work contemplated by the Issued for Tender 
drawings and specifications and the Construction Work Plan. 

 
The Consent Agreement will constitute TransLink’s consent for the project owner to 
commence and carry out construction of the project owner’s development project in 
accordance with the Consent Agreement. 

 9
th Milestone: TransLink and the project owner execute and deliver the Consent 

Agreement. 
 
Phase 8 - Construction Monitoring 
TransLink will monitor construction until completion to ensure that the project owner and 
its contractor are performing the work in accordance with the Consent Agreement and all 
other agreements. 
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Additional Information 
 
Partial consents 
On a case-by-case basis and at its sole discretion, TransLink may consider splitting the 
consent process into several Partial Consent Agreements. This would allow the project 
owner to commence specific activities such as site preparation, excavation, footings, 
foundations and below-slab services before full and final Consent is granted for the entire 
project. Consideration will be given to the project’s complexity and time-sensitivity to 
warrant the effort. The project owner would also have to agree in writing that Partial 
Consent is limited only to certain construction activities and that it will continue to be 
responsible for securing full and final Consent for the remainder of the project. 
 
Fees and expenses 
The project owner is responsible to pay for all of TransLink’s costs incurred while 
reviewing the project, granting consent and monitoring construction. These costs include 
TransLink’s staff costs, third-party consultants’ fees and expenses, legal fees and 
expenses, an administrative mark-up on all third-party costs and any other fees and 
expenses necessary for TransLink to complete its review. 
 
Timelines 
TransLink is committed to working in a timely manner. It will make reasonable effort to 
complete its review and issue its consent to coincide with a project owner’s reasonable 
schedule. 
 
 
 
 
 
 
 
 
 
 

Notice and Disclaimer:  
Any review, approval or acceptance, by or on behalf of TransLink pursuant to the Consent Process of 
any plans, drawings, specifications, reports, schedules, methods of construction or other information or 
materials relating to the project owner’s development or any other work of or for the project owner, and 
any consent to or inspection, examination, audit, testing, supervision, monitoring, approval or 
acceptance of any work by or on behalf of TransLink, shall in all cases be for general compliance only 
and no such consent, review, inspection, examination, audit, testing, supervision, monitoring, approval or 
acceptance, whether negligent or otherwise, and no changes suggested or required by TransLink and 
incorporated into any drawings or specifications or the work, shall relieve the project owner from any of 
its obligations under applicable laws, any registered agreements or any agreements with TransLink, nor 
constitute a waiver or release by TransLink of any right of TransLink or any duty or liability owed by the 
project owner or any of its design professionals, nor create or impose any obligation or liability on 
TransLink. 
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Contact TransLink 
 
A project owner can initiate TransLink’s AID Project Consent Process or hold preliminary 
discussions with AID staff by doing one of the following: 
 

 Send an email to AIDreview@translink.ca 
 Submit an AID Project Consent Request Form online at translink.ca/realestate 
 Call TransLink Reception at 778.375.7500 and ask for the Manager of 

Development Services, Real Estate Division. 
 
As mentioned previously, TransLink strongly recommends initiating an AID Project 
Consent Process before applying for rezoning or development approval from the local 
municipality. It’s been TransLink’s experience that projects that initiate an AID Project 
Consent early in the schematic design phase tend to unfold much more smoothly than 
those that start later. 


